SDC and Office Building Project
OFFSITE IMPROVEMENTS

CONSTRUCTION ADVISORY
Week of: Monday May 24, 2010 — Sunday May 30, 2010
Jobsite Location: 14" Ave. S.E. and Jefferson St. S.E.

Project Standard Work Hours:  7:00 a.m. — 5:30 p.m.

Major Work Activities This Week:

e Work this week will take place in the Center and Northwest lanes of 14™ Ave S.E. at the Intersection of 14"
Ave. S.E. and Jefferson St. S.E as barrier islands are removed. The island located in the Northwest Quadrant of
the intersection will be removed from the existing planter to the West only; the sidewalk portion of the island will
remain at this time.

o Work will also take place at all four corners at the Intersection of 14™ Ave. S.E. and Jefferson St. S.E. for the
excavation and installation of temporary traffic signal poles. Guide wires will be set following installation of the
signal poles.

o  Grading of the slope and utility work will continue in the Southwest Quadrant of the Intersection of 14™ Ave.
S.E. and Jefferson St. S.E.

Non-Standard Work Hours and Activities:

e Work for the relocation of existing underground fiber optic lines on the SW corner of 14™ Ave SE and Jefferson
St SE may occur off-hours during the week or during the day on Saturday, May 29", depending on the weather.

Street Closures / Impacts:
e The intersection of 14™ Ave S.E. and Jefferson St S.E. will be controlled by a traffic control officer during
construction activities to help facilitate the flow of vehicle, bicycle and pedestrian traffic.
e During work in the Northwest areas of the intersection, North-bound Jefferson vehicle traffic in ‘straight-only’
lane will be able to turn left to access the tunnel and the parking garage.

e During work in the Southwest areas of the intersection, East-bound vehicle traffic coming thru the tunnel and
exiting the garage will be shifted to the furthest-left lane.

Pedestrians will be flagged through the intersection during construction; bicyclists will be flagged when using
crosswalks.
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2. Traffic in this lane will be permitted
to continue south on Jefferson or
turn either direction on to 14th.

3. Additional "Road Work Ahead"
sign to be placed on the west
tunnel entrance (off Capitol Way)

4. Pedestrians to be flagged
through intersection during
construction. Bicyclists to be
flagged when using crosswalks.
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